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ESTIMATE RUN 07/26/2016

ESTIMATE SUMMARY 13:20:58

CONTID: C20582         ESTIMATE NO: 0002 PROG 2005

PCN: 20582-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MP 180-186 BARRIER REPLAC PERCENT TIME:

PROJECT NO: SHE 0702-353                  

I-70 MP 180-186 BARRIER REPLAC

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,477,055.25 PARTICIPATING $ $ 970,765.11

AWARD PROJECT AMT: 5,155,609.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,122.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.38

WORK DAYS

WORK DAYS

20.22%

4,369,489.40

970,765.11

970,765.11

947,642.16

$

$

$

$

1,107,565.85

0.00

1,107,565.85

0.00

1,107,565.85

-27,226.97

0.00

1,080,338.88

0.00

AMOUNT DUE 1,080,338.88 947,642.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 947,642.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 146

ORIG TIME ALLOW: 146

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/13/2016

06/13/2016

07/26/2016

01/14/2016

02/01/2016

02/23/2016

06/13/2016
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 1,236.000

0.000

202-00250  
 

1,545.001,236.000

0.00

11,769.000

SF  

1.25000

0010 *Removal of Guardrail Type 4 0.000

6,116.000

202-01140  
 

70,334.006,116.000

70,334.00

22,593.000

LF  

11.50000

0015 Laborer 5.000

0.000

203-02330  
 

353.755.000

0.00

40.000

HOUR

70.75000

0020 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

40.000

CY  

69.75000

0025 Erosion Log (12 Inch) 0.000

42.000

208-00002  
 

766.5042.000

766.50

200.000

LF  

18.25000

0030 Aggregate Bag 0.000

164.000

208-00035  
 

2,870.00164.000

2,870.00

300.000

LF  

17.50000

0035 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,720.001.000

1,720.00

2.000

EACH

1,720.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

18.000

208-00103  
 

1,273.5018.000

1,273.50

40.000

HOUR

70.75000

0045 Removal and Disposal of Sediment (Equipment) 0.000

19.000

208-00105  
 

897.7519.000

897.75

40.000

HOUR

47.25000

0050 Sweeping (Sediment Removal) 0.000

11.000

208-00106  
 

2,222.0011.000

2,222.00

80.000

HOUR

202.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

120.000

HOUR

57.50000
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

1,655.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

1,280.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

140.000

LB  

14.00000

0075 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,413.5011.000

0.00

40.000

HOUR

128.50000

0080 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

312.00000

0085 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,200.000

SY  

42.00000

0090 Guardrail Type 7 (Style CA) 0.000

5,787.000

606-00710  
 

421,004.255,787.000

421,004.25

22,383.000

LF  

72.75000

0090 MATERIAL ALLOWANCE Guardrail Type 7 (Style CA) 0.000

0.000

0.000.000

0.00LF  

57.62347

0095 *Mobilization 0.000

0.500

626-00000  
 

200,000.000.500

200,000.00

1.000

L S 

400,000.00000

0100 *Public Information Services 0.100

0.100

626-01000  
 

2,584.200.200

1,292.10

1.000

L S 

12,921.00000

0105 *Pavement Marking Paint 33.500

0.000

627-00001  
 

2,922.8833.500

0.00

195.000

GAL 

87.25000
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

62.000

GAL 

134.00000

0115 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

5,040.000

HOUR

32.00000

0120 *Traffic Control Inspection 10.000

16.000

630-00007  
 

6,058.0026.000

3,728.00

100.000

DAY 

233.00000

0125 *Traffic Control Management 4.000

19.000

630-00012  
 

29,187.0023.000

24,111.00

160.000

DAY 

1,269.00000

0130 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

582.002.000

0.00

6.000

EACH

291.00000

0135 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

116.50000

0140 *Construction Traffic Sign (Panel Size A) 3.500

6.500

630-80341  
 

232.5010.000

151.13

20.000

EACH

23.25000

0145 *Construction Traffic Sign (Panel Size B) 17.500

3.500

630-80342  
 

488.2521.000

81.38

134.000

EACH

23.25000

0150 *Construction Traffic Sign (Panel Size C) 5.000

5.000

630-80343  
 

232.5010.000

116.25

110.000

EACH

23.25000

0155 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

280.0016.000

0.00

96.000

SF  

17.50000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

1,746.001.000

873.00

4.000

EACH

1,746.00000
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Portable Message Sign Panel 32.000

70.000

630-80359  
 

5,941.50102.000

4,077.50

290.000

DAY 

58.25000

0170 *Drum Channelizing Device 87.000

0.000

630-80360  
 

3,045.0087.000

0.00

500.000

EACH

35.00000

0175 *Drum Channelizing Device (With Light) (Flashing) 3.000

1.500

630-80363  
 

157.504.500

52.50

20.000

EACH

35.00000

0180 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

80.000

EACH

35.00000

0185 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

873.000.500

0.00

1.000

EACH

1,746.00000

0190 Concrete Barrier (Temporary) 1,300.000

0.000

630-80370  
 

25,675.001,300.000

0.00

2,600.000

LF  

19.75000

0195 *Traffic Cone 0.000

65.000

630-80380  
 

81.2565.000

81.25

1,000.000

EACH

1.25000

0200 *Mobile Attenuator 1.000

9.000

630-85041  
 

2,330.0010.000

2,097.00

248.000

DAY 

233.00000

0205 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

13,900.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0225 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 786,816.83737,749.113,356,227.75CURRENT AMT0200 $ $ $

CAT NO0300 Structures F-11-AS 

0235 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

503.000

LF  

152.00000

0240 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

447.000

SY  

7.50000

0245 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

543.000

LF  

142.00000

CAT 0.000.00156,914.50CURRENT AMT0300 $ $ $

CAT NO0301 Structures F-11-AV 

0250 *Removal of Bridge Railing 0.000

759.000

202-00425  
 

115,368.00759.000

115,368.00

1,477.000

LF  

152.00000

0255 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,313.000

SY  

7.50000

0260 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,517.000

LF  

142.00000

CAT 115,368.00115,368.00449,765.50CURRENT AMT0301 $ $ $
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0302 Structures F-11-AT 

0265 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

793.000

LF  

152.00000

0270 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

705.000

SY  

7.50000

0275 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

833.000

LF  

142.00000

CAT 0.000.00244,109.50CURRENT AMT0302 $ $ $

CAT NO0303 Structures F-12-AT 

0280 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,570.000

LF  

152.00000

0285 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,396.000

SY  

7.50000

0290 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,610.000

LF  

142.00000

CAT 0.000.00477,730.00CURRENT AMT0303 $ $ $

CAT NO0304 Structures F-12-AS 

0295 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,545.000

LF  

152.00000

0300 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,373.000

SY  

7.50000

0305 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,585.000

LF  

142.00000

CAT 0.000.00470,207.50CURRENT AMT0304 $ $ $
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PCN: 20582-BID    ESTIMATE RUN 07/26/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:58

CUMULATIVE
AMOUNT

CAT NO0305 Structures F-11-AX 

0310 *Removal of Bridge Railing 0.000

774.000

202-00425  
 

117,648.00774.000

117,648.00

774.000

LF  

152.00000

0315 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

681.000

SY  

7.50000

0320 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

786.000

LF  

142.00000

CAT 117,648.00117,648.00234,367.50CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,626.001.000

0.00

1.000

EACH

42,626.00000

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

34,714.001.000

0.00

1.000

EACH

34,714.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

10,393.001.000

0.00

1.000

EACH

10,393.00000

CAT 87,733.000.0087,733.00CURRENT AMT0400 $ $ $

$ 1,107,565.83970,765.11$5,477,055.25$CURRENT AMTPROJECT TOTAL


